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Screen capture of Site Workshop’s concept rendering 

for relocation of memorials east of the Courthouse. 

 

Design continues to take shape 

 

Heery has conducted two rounds of meetings 

with various Courthouse building users, and has 

revised the design per their feedback.  More 

user group meetings will take place later this 

month, in mid-July, and in mid-August. 

 

Heery’s consulting landscape designer, Site 

Workshop, has finalized a draft design for 

relocation of memorials which will take place 

prior to construction.  Josh Dugan from PDS will 

contact veterans’ groups for feedback.  

Additionally, Heery will meet with the Arts 

Commission in July regarding public art 

opportunities in the renovated Courthouse. 

 

Ongoing activities include: 
 

 Code Compliance:  The Project Team 

continues its dialogue with the City of 

Everett, to ensure project scope and 

design align with relevant codes and City 

ordinances.  A productive meeting on 12 

June confirmed current approach. 

 

 Permitting Preparation:  The Project Team 

retained Gibson Traffic Consultants to 

update the traffic impact analysis 

requested by City traffic engineers, which 

will accompany the SEPA checklist.  The 

Project Team and Gibson will meet with 

the City on 20 June to discuss.  

Collaboration continues with DPA Brian 

Dorsey on first and second drafts of the 

SEPA checklist and Special Property Use 

permit narrative. 

PROJECT DASHBOARD 
 

Budget Status – 5/11/2017 

 *Baseline **Paid to date *Estimate at  

 Budget 5/31/2017 Completion 

GCCM Costs $56,509,672 $0 $56,509,672 

Owner Direct Work $15,699,024 $2,116,116 $15,699,024 

Subtotal $72,208,696 $2,116,116 $72,208,696 

Previous Spend** $12,115,428 $12,115,428   $12,115,428 

Total $84,324,124 $14,231,544 $84,324,124 

* Numbers are rounded to the nearest dollar. 
** 2013-15 Courthouse Project (property acquisition, GC, PM, design). 

 
Schedule Status* – 5/15/2017  

  Start Finish 

Design Development Phase  Apr 2017 Sept 2017 

Develop Construction Documents  Sept 2017 Mar 2018 

Permitting**  Oct 2017 May 2018 

Build Courthouse Addition  Apr 2018 Feb 2019 

Phased Courthouse Renovation  Mid-2018 Late 2020 

Project Closeout  Late 2020 2021 
 

* This status reflects pre-construction activities. 
** This does not include land-use permitting efforts in progress. 

 
Project Action Item Status – 5/14/2017 

OPEN & ONGOING ITEMS 16 
ON HOLD 0 
CLOSED 25 

TOTAL 41 

 
Closely Monitored Issues 
1. Budget management and accountability 

2. City code and permitting requirements 
3. Verifying existing site conditions 
4. Aligning design, budget, and building 

occuapnts’ needs 
5. Schedule 
6. Regional construction market’s impact upon 

labor costs 
7. Building exterior development 
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PROJECT TEAM 
 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  HEERY International  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA 

Sparling 

Site Workshop 

WSP Group 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 

 

 Schedule Development:  The Project Team continues to fine-tune the schedule with Hoffman and 

Heery. 
 

 Contracting:   
 

o Proposed contract amendments for Hoffman, Heery, and consultant OAC Services are being 

developed to match the new scope of the project and will be presented to Council this Summer. 

o Early mechanical package, for replacement chillers, in July 2017. 

o Early foundation and shearwall package, early 2018. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 


